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METROPOLITAN TRANSPORTATION COMMISSION 
2014 Regional Transportation Improvement Program 

Development Schedule (Subject to Change) 
September 5, 2013 

March 5, 2013 Caltrans presentation of draft STIP Fund Estimate Assumptions (CTC Meeting – SF) 

May 7, 2013 CTC adoption of STIP Fund Estimate Assumptions (CTC Meeting – Los Angeles) 

June 11, 2013 
Caltrans presentation of the draft STIP Fund Estimate and draft STIP Guidelines 
(CTC Meeting – Sacramento) 

June 17, 2013 
Partnership Technical Advisory Committee (PTAC) / Programming and Delivery Working 
Group (PDWG) discussion and review of initial issues and schedule for 2014 RTIP 

June 28, 2013 Governor signs State Budget 

July 15, 2013 PTAC and PDWG review of proposed RTIP Policies and Procedures 

July 18, 2013 CTC holds STIP Fund Estimate Workshop and STIP Guidelines Hearing (Sacramento) 

August 6, 2013 CTC adopts STIP Fund Estimate and STIP Guidelines (CTC Meeting – San Diego) 

September 1, 2013 Caltrans STIP project cost increase and Caltrans-identified needs information due to MTC 

September 4, 2013 
Draft RTIP Policies and Procedures published online and emailed to stakeholders for public 
comment 

September 11, 2013 
MTC Programming and Allocations Committee (PAC) scheduled review and recommendation 
of final proposed RTIP Policies and Procedures 

September 25, 2013 MTC Commission scheduled adoption of RTIP Policies and Procedures  

October 16, 2013 
Draft Project Listings Due: CMAs submit to MTC, RTIP projects summary listings and 
identification of projects requiring project-level performance measure analysis. Deadline to 
submit Complete Streets Checklist for new projects. 

October 21, 2013 PTAC scheduled review of draft RTIP 

November 7, 2013 

Final Complete Applications Due: Final Project Programming Request (PPR) forms due to 
MTC. Final RTIP project listing, project-level performance measure analysis, completed project 
reports, and explanation of unaddressed Caltrans needs due to MTC. Final PSR (or PSR 
Equivalent), Resolution of Local Support, and Certification of Assurances due to MTC. 

December 4, 2013 Draft RTIP scheduled to be available for public review 

December 11, 2013 PAC scheduled review of RTIP and referral to Commission for approval 

December 16, 2013 2014 RTIP due to CTC (PAC approved project list will be submitted) 

December 18, 2013 
2014 RTIP Adoption: MTC Commission scheduled approval of 2014 RTIP (Full RTIP to be 
transmitted to CTC within one week of Commission approval) 

January 30, 2014 CTC 2014 STIP Hearing – Northern California (Location TBD) 

February 4, 2014 CTC 2014 STIP Hearing – Southern California (Location TBD) 

February 28, 2014 CTC Staff Recommendations on 2014 STIP released 

March 20, 2014 2014 STIP Adoption: CTC adopts 2014 STIP (CTC Meeting – Orange County) 

Shaded Area – Actions by Caltrans or CTC 


